
Total Project Summary

New York Power Authority - Energy Efficiency Program

Town of Amherst - Amendment to Original LED Street Lighting Project

ES-ESN-0933

Project Cost: Amended CPC - Amendment Services
Original Executed 

CPC

Current ICPC Amended 

Budget
Total

Fixture Count Construction Costs: $3,594,242.25 $6,867,953.47 $10,462,195.72

Cobra Head: 2,927 Asbestos Abatement: $0.00 $0.00 $0.00

Post Top: 6,598 Allowances: $0.00 $2,881,862.85 $2,881,862.85

Other: 141 Smart City Technology: $0.00 $100,000.00 $100,000.00

Total: 9,666 Performance and Payment Bonds: $0.00 $50,447.00 $50,447.00

Subtotal: $3,594,242.25 $9,900,263.32 $13,494,505.57

Contingency: 10% $0.00 (See Note # 6) $1,349,450.56 $1,349,450.56

Subtotal: $3,594,242.25 $11,249,713.88 $14,843,956.13

Abatement Design & Monitoring: $0.00 $0.00 $0.00

Hazardous Waste Disposal Cost: $0.00 $38,664.00 $38,664.00

Environmental Subtotal: $0.00 $38,664.00 $38,664.00

Audit, Feasibility Study, or Design Only Services: $0.00 $0.00 $0.00

ICPC and Construction Mgt: $341,453.01 (See Note # 1) $1,068,722.82 $1,410,175.83

Conversion Reporting: $0.00 $96,660.00 $96,660.00

Asset Management Integration Assistance: $0.00 $28,998.00 $28,998.00

Permits: $0.00 $0.00 $0.00

NYPA Project Mgt. & Administrative: $314,855.62 (See Notes # 2) $998,620.70 $1,313,476.32

Project Management Subtotal: $656,308.63 $2,193,001.51 $2,849,310.15

Project Subtotal: $4,250,550.88 $13,481,379.39 $17,731,930.28

Short-Term Financing (STF): $184,687.66 (See Note # 3) $186,860.96 $371,548.62

Total Project Cost: $4,435,238.55 $13,668,240.35 $18,103,478.90

NYSEG Asset Purchase: $0.00 $32,418.00 $32,418.00

NG Asset Purchase: $0.00 $15,061,836.41 $15,061,836.41

Utility Device Disconnect Deposit Bond: $0.00 $0.00 $0.00

Utility Asset Subtotal: $0.00 (See Note #7) $15,094,254.41 $15,094,254.41

Total Project Cost: $4,435,238.55 $28,762,494.76 $33,197,733.31

Estimated Savings Environmental Benefits: 362.1 Metric Tons CO2 Equivalent

Estimated Electrical Savings: Estimated Demand Savings: Estimated Ownership Savings:

kWh Savings: 3,144,351 Monthly kW Savings: 0.0 Est. Ownership Savings: $2,762,907.30

kWh Cost Savings: $429,191.85 kW Cost Savings: $0.00

Total Energy Savings: $429,191.85 Total Estimated Savings: $3,192,099.15

Simple Payback

Total Project Cost With STF: $33,197,733.31

NYPA Smart City Grants: ($100,000.00)

Estimated 3rd Party Rebates & Incentives: ($512,720.00) (Paid to customer. Not in Project Financing)

Net Project Cost: $32,585,013.31

Total Estimated Annual Savings: $3,192,099.15

Estimated Annual Utility Fees: ($15,783.00)

NYPA Annual O&M Program: ($193,320.00) (See Note # 4)

Total Amount Saved: $2,982,996.15

Simple Payback: 11.13

Simple Payback with Incentives: 10.92

Project Financing Net Project Cost: $33,097,733.31 (Excludes 3rd Party Incentives paid to Customer)

Project Cost Paid to Date: $4,158,358.57

Remaining Balance to be Paid: $13,845,120.33 (Milestone, Lump Sum and Est. Billing Payments, Excludes Utility Asset Subtotal)

AMOUNT FINANCED (LONG-TERM): $0.00

Interest Rate: 5.00% (See Note # 5)

Years Financed: 0.0

Number of Payments: 0

Annual Debt Service to NYPA: NA

Monthly Debt Service to NYPA: NA

Total Project Cost after Financing: $18,003,478.90

Total Annual Savings: $2,982,996.15

Payback With Financing: 6.04

Annual Cash Flow: $2,982,996.15  

Notes:

2. NYPA Project Mgt. & Administrative cost is 8.0% of all project costs except Utility Asset Purchase, Utility Device Disconnect Deposit Bond, and STF.

3. Short-Term Financing (STF) is estimated based on 4.00% interest rate.

4. NYPA Annual O&M Program Program cost is estimated to be $20.00 per fixture per year.

5. Indicative long-term financing interest rate is shown as 5.00% for project financing cost estimates. Long term financing and rates are subject to negotiation of a separate

    and distinct agreement for long-term financing.

6. Contingency was not included in the Original Executed CPC and was added to the Current ICPC Amended Budget.

7. Utility Asset Subtotal Costs shown for simple payback calculation only. Customer will not utilize NYPA financing for the Utility Asset Purchases.
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1. ICPC & Construction Mgt is 9.5% of the Construction Cost Subtotal and is applied to contingency to provide budget estimates. Final costs will exclude unused contingency         and will be 

calculated at end of the project.


